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TASKS

START

FINISH

2018

2019

2020

2021

2022

Q2

Q3

Finalize Scope of EA and Pilot Study

Focused Feasibility Study

Proposed Plan and ROD

PDI Work Plan and Planning

PDI Field Work

Data Review and Remedial Design

Contractor Selection

Construction
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EA Tasks

2018

Finalize Scope of EA

JIA|S10O

N

D

M

Administrative Order #1

Surface Sediment Characterization Work Plan

SSC Field Work, Lab, and Data Validation

Focused Feasibility Study

Proposed Plan and ROD

PDI Work Plan

PDI Field Work, Lab, and Data Validation

Administrative Order #2

Remedial Design

Contractor Selection

Early Action Construction

Treatability Study Tasks

Finalize Scope of Treatability Study

Treatability Study Work Plan

PDI Work Plan

PDI Field Work, Lab, and Data Validation

Treatability Study Design

Contractor Selection

Pre-Construction Coordination

Treatability Study Construction

Post-construction Long-term Monitoring

Feasibility Study Tasks

FS Field Work, Lab, and Data Validation

Modeling and Technical Memoranda

FS Report

As of 11/13/2018, we decided to carry forward 2021 EA start only.
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EA Tasks

2018

Finalize Scope of EA

Administrative Order

Surface Sediment Characterization (SSC) Work Plan

SSC Field Work, Lab, and Data Validation

Focused Feasibility Study

Proposed Plan and ROD

PDI Work Plan

PDI Field Work, Lab, and Data Validation

Remedial Design

Contractor Selection

Early Action Construction

JIA|S

o)

N

D

M

Treatability Study Tasks

Finalize Scope of Treatability Study

Treatability Study Work Plan

PDI Work Plan

PDI Field Work, Lab, and Data Validation

Treatability Study Design

Contractor Selection

Treatability Study Construction

Post-construction Long-term Monitoring

Feasibility Study Tasks

FS Field Work, Lab, and Data Validation

Modeling and Technical Memoranda

FS Report

As of 11/13/2018, we decided to carry forward 2021 EA start only,
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2020 2021 2022 2023

ED_002569_00005627-00005



